Sr. No.	Activity	Month		Ma	ırch	April			
31. 140.	Activity	Week No.	1	2	3	4	1	2	3
1	Identification Formulation	Plan							
	and Planning of Project	Actual							
2	Finding Appropriate DataSet	Plan							
	Tiliding Appropriate Butaset	Actual							
3	Training various Machine Learning Models and	Plan							
3	Designing Website	Actual							
4	Backend Development and	Plan							
7	Database Connection	Actual							
5	Desigining Software	Plan							
	Designing Software	Actual							
6	Performing Modifications	Plan							
O	r errorming Mounications	Actual							
7	Results Evaluation	Plan							
,	Nesults Evaluation	Actual							
8	Final Report	Plan							
	Tillal Nepolt	Actual							

	May					Ju	ne			Ju	Aug			
4	1	2	3	4	1	2	3	4	1	2	3	4	1	2
_														

gust			Septe	mber			Octo	ber						
3	4	1	2	3	4	1	2	3	4	1	2	3	4	1

December							
2	3	4					